
U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

1. HEADING 

DATE: April 4, 1994 

FROM: Neil Norrell, OSC, USEPA Region 
Response and Prevention Branch 

TO: G. Pavlou, EPA 
R. Salkie, EPA 
J. Marshall, EPA 

vB. Sprague, EPA 
J. Daloia, EPA 
D. Karlen, EPA 
D. Triggs, NJDEPE 
Chief Richard Taylor, Hamilton Twp. Police Dept. and OEM 
Charles G. Prince, Fire Inspector/Fire Official, Fourth 

Fire District, Hamilton Township 
ERD, Washington, (E-Mail) 
TAT 

SUBJECT: Nearpara Rubber Co., Hamilton Township, 
Mercer County, New Jersey 

POLREP: Sixteen (16) 

II . BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
NPL Status: 
State Notification: 
Action Memorandum: 
Start Date: 
Demobilization Date: 
Completion Date: 

III. SITE INFORMATION 

BZ 
2001-02-016 
CERCLA 
Non-NPL 
XS~ 
Approv ed 9/93 
10/14/93 
N/A 
N/A 

The Nearpara Rubber Inc. facility is an inactive recycling/ 
production facility, located in Mercer County, New Jersey. 
The site was formerly a tire, rubber and latex recycling 
facil i ty which produced rubber and latex products from 
recycled materials. (Refer to previous POLREPs for more 



IV. RESPONSE INFORMATION 

A. Planned Removal Actions 

The Nearpara Rubber site removal action will be divided 
into two phases. Ph~se 1 will' consist of stabilizing, 
identifying and quantifying all waste materials on site. 
Phase 2 will include the transportation and proper 
disposal of the hazardous materials located on site. 

o 

B. Situation 

1. Current Situation 

Site security will continue throughout the duration of 
the removal action. All of the known drums, above ground 
tanks, vats, sumps, underground tanks and transformers 
located at the Nearpara site have been sampled and 
undergone characterization and field compatibility 
testing. Laboratory 'chemicals have been packed in 55 
gallon drums in preparation for disposal. Unknown 
materials have been neutralized~ composited, and staged. 

2. Removal Actions to Date 

Disposal. samples analyses have been received from the 
laboratory. Data was evaluated and waste codes were 
assigned to the disposal groups .. A site inspection was 0 
preformed to estimate the manpower and equipment required 

-------~ - - -

for disposal activities. Office equipment was 
remobilized. 

3. Enforcement 

Personnel from the Office of Regional Counsel visited the 
site and reviewed documents. Information obtained will 
be used to determine potential enforcement actions . 

o 



C. Next Steps 

Review of analytical data will be completed . Waste codes 
for materials on-site will be assigned and bids for 
disposal accepted . Transport and disposal of materials 
will take place pending disposal facility acceptance . 

D. Key Issues 

none . 
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v. Cost Information (Up to 4/1/94) 

Cost 
To Date 

EPA costs: $ 70,000 

ERCS costs: $ 270,000 . 

TAT costs: $ 30,500 

TOTAL Costs to Date: $ 370,500 

Note: 

All costs listed are approximate and should be used for estimates 
only. 
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